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Status
• Construction/Procurement

– Main pumping plant
– Liquid oxygen system
– Dissolved oxygen monitors

• Permit actions
– NMFS
– SWRCB Water Rights Division

• Operation Support
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U-tube well concrete equipment pad 
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Close-up of two u-tube well risers
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U-tube well under construction
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Extraction pump foundation pads



July 2006
San Joaquin River Deep Water Ship Channel

Demonstration Dissolved Oxygen Aeration Facility

Fish screen air burst compressors and tanks
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Extraction pump column being lowered into water
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Submerged bottom of pump column bolted to fish screen
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Dissolved Oxygen Monitors
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Permit Actions

• NMFS testing during non-migratory period
– Evaluate:

• DO levels at diffuser
• Assess possible fish impacts

• SWRCB Water Rights Division testing
– Evaluate:

• Possible RRI station impacts
• Develop alternative monitoring strategy
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Projected Schedule
• Complete main pumping plant construction – October 

2006
• Complete liquid oxygen system installation – December 

2006
• Complete DWSC monitor system installation – December 

2006
• Conduct system/permit evaluation testing – January 

through May 2007
• System startup – summer/fall 2007
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Q&A

• Questions and Answers


